COLORADO DEPARTMENT OF TRANSPORTATI ON

CONTI D C20322 ESTI MATE

PCN: 20322-BI D

COFRS REPORTI NG CATEGORY: 1

Page 1
ESTI MATE RUN 07/ 25/ 2019

ESTI MATE SUMVARY 23:06: 42

NO 0005 PROG

CONTRACT DESCRI PTI ON: TIME CHARGED: 56.0 DAYS TIVE ALLOW 140 WORK DAYS
SH121 (WADSWORTH): BEAR CREEK TO 4TH PERCENT TIME:  40.00 ORI G TI ME ALLON 140 WORK DAYS
PRQJIECT NO. STU1211- 085
SH121 (WADSWORTH): YALE TO 4TH
NAME OF ROAD:
PRQJECT COUNTI ES: JEFFERSON DENVER
CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 07/ 20/ 2019 DATE TI ME STARTED 03/11/2019
1627 Col e Bl vd DATE LET 11/ 29/ 2018 DATE WORK BEGAN 03/11/ 2019
Suite 200 DATE AWARDED 12/13/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/25/2019 DATE ACCEPTED
Lakewood CO 80401 (720) 245- 6400 DATE NOTI CE TO PROCEED 03/11/2019
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMI: $ 5, 966, 685.55 PARTI Cl PATI NG $  4,255,218.03 $ 1, 753, 301. 87
AWARD PRQIECT AM: $ 5,274,803.15 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 71.329% TOTAL EARNI NGS 4,255, 218. 03 1,753,301.87
FUNDS AVAI LABLE: $ 1,711,467.52 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 4,255, 218. 03 1, 753, 301. 87
TOTAL CLAI M5 $ 0.00 RETAI NAGE -79,122. 05 -10, 237. 44

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 4,176, 095. 98 1,743, 064. 43

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANVOUNT DUE 4,176, 095. 98 1,743, 064. 43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE $  1,743,064.43

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20322-BID ESTI MATE RUN 07/ 25/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO 0005 23:06: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00195 *Renoval of Median Cover 15. 000 15. 000
Sy 0. 000 0.00
38. 70000 15. 000 580. 50
0010 202-00200 *Renpval of Sidewal k 1, 055. 000 1, 054. 000
5% 0. 000 0.00
25. 80000 1, 054. 000 27,193. 20
0015 202-00203 *Renoval of Curb and Gutter 1, 337. 000 1, 336. 750
LF 0. 000 0.00
9. 38000 1, 336. 750 12,538.72
0020 202-00206  *Renpval of Concrete Curb Ranp 1, 400. 000 1, 396. 000
5% 0. 000 0.00
30. 49000 1, 396. 000 42, 564. 04
0025 202-00210 *Renpbval of Concrete Pavement 463. 000 463. 000
Sy 0. 000 0.00
30. 49000 463. 000 14,116. 87
0030 202-00220 *Renmoval of Asphalt Mat 432. 000 432. 000
5% 0. 000 0.00
10. 64000 432. 000 4,596. 48
0035 202-00240 *Renpval of Asphalt Mat (Pl aning) 207, 294. 000 97, 747. 000
SY 90, 955. 000 192, 824. 60
2.12000 188, 702. 000 400, 048. 24
0040 202-00821 *Rermoval of Sign Panel 6. 000 0. 000
EACH 2.000 81. 28
40. 64000 2.000 81. 28
0045 202-00860 *Renpval of Pedestrian Push Button 19. 000 12. 000
EACH 0. 000 0.00
46. 45000 12. 000 557. 40
0050 202-04002 *Cl ean Cul vert 67. 000 0. 000
EACH 0. 000 0.00
1, 361. 90000 0. 000 0. 00
0055 202-04005 *Cl ean Val ve Box 49. 000 0. 000
EACH 0. 000 0. 00

236. 85000 0. 000 0. 00



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20322-BID ESTI MATE RUN 07/ 25/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO 0005 23: 06: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01597 *Pot hol i ng 28. 000 28. 000
HOUR 0. 000 0. 00
213.17000 28. 000 5,968. 76
0065 206- 00065 *Structure Backfill (FlowFill) 0. 000 0. 000
cY 0. 000 0. 00
410. 47000 0. 000 0. 00
0070 208-00035 *Aggr egat e Bag 400. 000 400. 000
LF 0. 000 0.00
10. 75000 400. 000 4, 300. 00
0075 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000 2.000
EACH 0. 000 0. 00
5, 863. 81000 2.000 11,727. 62
0080 208-00051 *StormDrain Inlet Protection (Type I) 228. 000 228. 000
LF 0. 000 0. 00
11. 33000 228. 000 2,583.24
0085 208-00052 *StormDrain Inlet Protection (Type I1l) 88. 000 88. 000
LF 0. 000 0. 00
53. 24000 88. 000 4,685.12
0090 208-00103 *Renoval and Disposal of Sedinent (Labor) 40. 000 26. 000
HOUR 0. 000 0. 00
126. 47000 26. 000 3,288. 22
0095 208-00105 *Renpval and Disposal of Sedinment (Equipment) 20. 000 0. 000
HOUR 0. 000 0. 00
224.20000 0. 000 0. 00
0100 208-00106 Sweepi ng (Sedi ment Renoval) 30. 000 13.500
HOUR 11.500 2,540.01
220. 87000 25. 000 5,521.75
0105 208-00107 *Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
126. 47000 0. 000 0. 00
0110 208-00207  *Erosion Control Managenent 45. 000 14. 000
DAY 4.000 1,034. 80

258. 70000 18. 000 4, 656. 60



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20322-BID ESTI MATE RUN 07/ 25/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO 0005 23: 06: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-00810 *Reset Ground Sign 3. 000 0. 000
EACH 0. 000 0. 00
435. 47000 0. 000 0. 00
0120 210-00827 *Reset Pull Box 5. 000 4. 000
EACH 0. 000 0. 00
296. 12000 4.000 1,184.48
0125 210-00859 *Modi fy Pedestrian Push Button 6. 000 5. 000
EACH 0. 000 0. 00
296. 12000 5. 000 1, 480. 60
0130 210-00860 *Reset Pedestrian Push Button 18. 000 11. 000
EACH 0. 000 0. 00
52. 26000 11. 000 574. 86
0135 210-00865 *Reset Pedestrian Signal Head 2.000 0. 000
EACH 0. 000 0. 00
87.09000 0. 000 0. 00
0140 210-04010 Adj ust Manhol e 101. 000 35. 000
EACH 8. 000 5, 750. 48
718. 81000 43. 000 30, 908. 83
0145 210-04020 *Modify Inlet 3. 000 2.000
EACH 0. 000 0. 00
8, 209. 34000 2.000 16, 418. 68
0150 210- 04050 Adj ust Val ve Box 91. 000 66. 000
EACH 6. 000 1,573.92
262. 32000 72.000 18, 887. 04
0155 212-00006  *Seeding (Native) 0.100 0.100
ACRE 0. 000 0. 00
8, 623. 26000 0. 100 862. 33
0160 212-00032 *Soi | Condi tioning 0. 100 0. 100
ACRE 0. 000 0. 00
17, 821. 40000 0.100 1,782.14
0165 213-00003  *Mil ching (Weed Free) 0.100 0.100
ACRE 0. 000 0. 00

14, 659. 53000 0. 100 1, 465. 95



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20322-BID ESTI MATE RUN 07/ 25/ 2019
PRQIECT STU1211- 085 ESTI MATE NO. 0005 23:06: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0170 213-00061  *Mulch Tackifier 10. 000 10. 000
LB 0. 000 0. 00
45. 99000 10. 000 459. 90
0175 304-06007  Aggregate Base Course (Cl ass 6) 122. 000 122. 000
cY 0. 000 0. 00
59. 74000 122.000 7,288.28
0180 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 60. 000 27.000
TON 29. 000 4,180. 64
144. 16000 56. 000 8,072. 96
0185 403-34771 Hot M x Asphalt (Gading SX) (75) (PG 76-28) 28, 600. 000 9, 821. 000
TON 14,914.000 1,259, 039. 88
84. 42000 24, 735. 000 2,088, 128. 70
0190 411-10255 Emul sified Asphalt (Sl ow Setting) 14, 000. 000 4, 330. 000
GAL 7,507. 000 22,220.72
2.96000 11, 837. 000 35, 037.52
0195 412-00600 *Concrete Pavenent (6 Inch) 0. 000 0. 000
5% 0. 000 0. 00
112. 59000 0. 000 0. 00
0196 412-00605 Conc Pvnt (6 In) (Fast Track) CMO #003 507. 000 507. 000
Sy 0. 000 0. 00
120. 74000 507. 000 61, 215. 18
0197 503-00018 Drilled Caisson (18 In) CMO #007 10. 000 10. 000
LF 0. 000 0. 00
230. 00000 10. 000 2,300.00
0200 506-00209 *Riprap (9 Inch) 2.000 2.000
Ccy 0. 000 0. 00
879. 57000 2.000 1, 759. 14
0205 605-82100 *Pi pe Edge Drain 785. 000 785. 000
LF 0. 000 0. 00
63. 05000 785. 000 49, 494. 25
0210 608-00006 *Concrete Sidewal k (6 Inch) 10. 000 10. 000
Sy 0. 000 0. 00
82. 09000 10. 000 820. 90



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20322-BID ESTI MATE RUN 07/ 25/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO 0005 23: 06: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0211 608-00003 Conc Sidewal k (Fast Track) CMO #003 1, 009. 000 1, 009. 000
Sy 0. 000 0.00
93. 59000 1, 009. 000 94,432. 31
0212 900-00006 Added Item (Dollar)/ Price Reduction - Concrete -44.170 -44.170
Si dewal k (Fast Track) CMO #005
DOL 0. 000 0. 00
1. 00000 -44.170 -44.17
0215 608-00010 *Concrete Curb Ranp 3. 000 3. 000
Sy 0. 000 0.00
187. 64000 3. 000 562. 92
0216 608-00011 Curb Ramp (Fast Track) CMO #003 1, 692. 000 1, 692. 000
SY 0. 000 0. 00
210. 64000 1, 692. 000 356, 402. 88
0217 900-00006 Added Item (Dollar)/ Price Reduction - Curb Ramp (Fast -141. 550 -141. 550
Track) CMO #005
DOL 0. 000 0.00
1. 00000 -141. 550 -141.55
0220 608-00015 *Det ect abl e War ni ngs 367. 000 367. 000
SF 0. 000 0. 00
105. 55000 367. 000 38, 736. 85
0225 609-21010 *Curb and CGutter Type 2 (Section |-B) 709. 000 709. 000
LF 0. 000 0.00
30. 49000 709. 000 21,617. 41
0226 609-31010 Cand GTy 2 |-B (Fast Track) CMO #003 0. 000 0. 000
LF 0. 000 0. 00
37.39000 0. 000 0. 00
0230 609-21020 *Curb and Gutter Type 2 (Section II-B) 20. 000 20. 000
LF 0. 000 0. 00
34. 01000 20. 000 680. 20
0231 609-31020 Cand GTy 2 II-B (Fast Track) CMO #003 815. 000 815. 000
LF 0. 000 0. 00
40. 91000 815. 000 33, 341. 65
0235 610-00020 *Medi an Cover Material (Patterned Concrete) 3, 259. 000 3, 259. 000
SF 0. 000 0. 00

14. 08000 3, 259. 000 45, 886. 72



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20322-BID ESTI MATE RUN 07/ 25/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO 0005 23: 06: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0239 612-00039 Delin (Flex) (Surf Munt) CMO #011 15. 000 0. 000
EACH 0. 000 0.00
115. 00000 0. 000 0. 00
0240 612-00002  *Delineator (Type Il) 10. 000 0. 000
EACH 0. 000 0. 00
32.51000 0. 000 0.00
0241 613-01300 3 In Elec Cond (P) CMO #007 20. 000 20. 000
LF 0. 000 0.00
23. 00000 20. 000 460. 00
0245 613-07000 *Pull Box (Special) 6. 000 2.000
EACH 4.000 1, 230. 96
307. 74000 6. 000 1,846. 44
0250 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0.00
16, 838. 34000 0. 000 0. 00
0255 614-00011 *Sign Panel (Class |) 28. 000 0. 000
SF 0. 000 0. 00
22.07000 0. 000 0.00
0260 614-00012 *Sign Panel (Cass I1) 62. 000 0. 000
SF 0. 000 0.00
24. 39000 0. 000 0. 00
0265 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 24.000 0. 000
LF 0. 000 0. 00
24.39000 0. 000 0.00
0270 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 9. 000 0. 000
80) (Sli pbase)
EACH 0. 000 0.00
435. 47000 0. 000 0. 00
0275 614- 70000 *Programmabl e Traffic Signal Face 2.000 0. 000
EACH 0. 000 0. 00
5, 399. 89000 0. 000 0.00
0276 614-70000 Prog Traf Sig Face (4-Section) CMO #010 1. 000 0. 000
EACH 0. 000 0.00

5, 735. 67000 0. 000 0. 00



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20322-BID ESTI MATE RUN 07/ 25/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO 0005 23: 06: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-70336 *Traffic Signal Face (12-12-12) 1. 000 0. 000
EACH 0. 000 0. 00
1,016. 10000 0. 000 0. 00
0285 614-72860 *Pedestrian Push Button 22.000 22.000
EACH 0. 000 0. 00
1,201. 91000 22.000 26, 442.02
0290 614-72863 *Pedestrian Push Button Post Assenbly 23. 000 20. 000
EACH 0. 000 0. 00
1, 393. 52000 20. 000 27, 870. 40
0295 614-72875 *Loop Detector Wre 2,708. 000 728. 000
LF 1, 980. 000 13, 226. 40
6. 68000 2,708. 000 18, 089. 44
0296 614-72887 Detect (M crowave Veh) CMO #009 2.000 0. 000
EACH 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
0300 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 0. 000
EACH 0. 000 0. 00
3,882.10000 0. 000 0. 00
0305 625-00000 *Construction Surveying 1. 000 0. 600
LS 0.100 5,691. 35
56, 913. 49000 0. 700 39, 839. 44
0306 625-00001 Const Surveying (Hour) CMO #004 20. 000 0. 000
HOUR 20. 000 3, 000. 00
150. 00000 20. 000 3, 000. 00
0310 626-00000  *Mbbilization 1.000 0. 600
LS 0. 400 137, 174. 94
342, 937. 35000 1. 000 342,937.35
0315 626-01103 *Public Information Services (Tier II1) 1. 000 0. 600
LS 0. 100 1,879.99
18, 799. 85000 0.700 13, 159. 90
0320 627-00008 *Modi fi ed Epoxy Pavenent Marking 171. 000 0. 000
GAL 0. 000 0. 00

83. 61000 0. 000 0. 00



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20322-BID ESTI MATE RUN 07/ 25/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO 0005 23: 06: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 627-00013 *Paverrent Marking Paint (H gh Build) 850. 000 403. 000
GAL 398. 000 13, 866. 32
34. 84000 801. 000 27,906. 84
0330 627-01010 *Preforned Pl astic Pavenment Marking (Type 1) (Inlaid) 19, 706. 000 0. 000
SF 0. 000 0. 00
14. 23000 0. 000 0. 00
0335 627-30405 *Preformed Thernopl astic Pavement MarKking 14, 954. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
12. 72000 0. 000 0. 00
0340 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 1, 939. 000 0. 000
Li ne
'ne) SF 0. 000 0. 00
14. 17000 0. 000 0. 00
0345 630-00000  *Fl aggi ng 2, 200. 000 732. 500
HOUR 307. 000 11, 408. 12
37.16000 1, 039. 500 38, 627. 82
0350 630- 00003 *Uni formed Traffic Control 1, 000. 000 367. 250
HOUR 470. 000 49, 124. 40
104. 52000 837. 250 87,509. 37
0355 630-00006  *Uniformed Traffic Control (Vehicle) 1, 000. 000 367. 250
HOUR 470. 000 10, 918. 10
23. 23000 837. 250 19, 449. 32
0360 630-00007 *Traffic Control Inspection 56. 000 35. 000
DAY 7.000 772.24
110. 32000 42.000 4,633. 44
0365 630-00012 *Traffic Control Management 140. 000 47.000
DAY 17. 000 13, 720. 36
807. 08000 64. 000 51, 653. 12
0370 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 2.000
EACH 2.000 127.74
63. 87000 4.000 255. 48
0375 630-80341  *Construction Traffic Sign (Panel Size A) 48. 000 24. 000
EACH 0. 000 0.00

40. 64000 24.000 975. 36



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20322-BID ESTI MATE RUN 07/ 25/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO 0005 23: 06: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 630-80342  *Construction Traffic Sign (Panel Size B) 59. 000 29.500
EACH 0. 000 0.00
52. 26000 29. 500 1, 541. 67
0385 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
4, 354. 75000 1.000 4,354.75
0390 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 4. 000 1. 500
Type
ype) EACH 0. 500 725. 80
1, 451. 59000 2.000 2,903. 18
0395 630-80360  *Drum Channeli zi ng Device 100. 000 15. 000
EACH 0. 000 0. 00
29. 03000 15. 000 435. 45
0400 630-80380 *Traffic Cone 684. 000 182. 000
EACH 160. 000 2,044.80
12. 78000 342. 000 4,370.76
0405 630-80393 *Stackabl e Vertical Panels 53. 000 26. 500
EACH 0. 000 0. 00
23.23000 26. 500 615. 60
0410 630-85020 *Mbbi | e Attenuator 1. 000 0. 500
EACH 0. 000 0. 00
11, 612. 65000 0. 500 5, 806. 33
0411 900- 00006  Added Item (Dollar)/ Price Reduction-Failure to -150. 000 -3, 450. 000
Perform Traffic Control CMO #006
DOL 0. 000 0. 00
1. 00000 -3, 450. 000 -3, 450. 00
0415 632- 00000 Ni ght Work Lighting 1. 000 0. 500
LS 0. 000 0.00
40, 566. 61000 0. 500 20, 283. 31
0420 700-70010 F/ A M nor Contract Revisions 143, 319. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 504. 000 504. 00

1. 00000 504. 000 504. 00
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PCN: 20322-BI D ESTI MATE RUN 07/ 25/ 2019
PRQIECT STU1211- 085 ESTI MATE NO 0005 23:06: 42
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0430 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 -2,790. 760
FA -15,967. 920 -15,967. 92
1. 00000 -18, 758. 680 -18, 758. 68
0435 700-70018 F/ A Roadway Snoot hness Incentive 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 25, 321. 650 25, 321. 650
FA 0. 000 0.00
1. 00000 25, 321. 650 25, 321. 65
0445 700-70023 F/ A On- The-Job Trai nee 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70025 F/ A Quality Incentive Payment 119, 484. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0455 700- 70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 5,911,883.09% 1,738,693.93% 4,213,208.76
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0465 620- 00002 Field Ofice (Cass 2) 1. 000 0. 500
EACH 0. 250 6, 593. 23
26, 372. 93000 0. 750 19,779.70
0470 620-00012 Field Laboratory (C ass 2) 1. 000 0. 500
EACH 0. 250 6, 200. 06
24,800. 23000 0. 750 18, 600. 17
0475 620- 00020 Sanitary Facility 2.000 1. 000
EACH 1. 000 1, 814. 65
1, 814. 65000 2.000 3,629. 30
CAT 0400 CURRENT AMT $ 54,802.46 $ 14,607.94 % 42,009. 17

PROQIECT TOTAL

CURRENT AMI $ 5,966, 685.55% 1, 753,301.87 $ 4, 255, 217. 93



